



Employment Training Panel

Arnold Schwarzenegger, Governor

August 11, 2008

Kausar Khan, Controller Empower RF Systems, Inc. 316 W. Florence Ave Inglewood, CA 90301

Dear Mr. Khan:

RE: Small Business-Final Monitoring Visit Report for Empower RF Systems, Inc. – ET07-0415

Date of the Visit: N/A

Date of Last Visit: 06/04/07

Visit Location: N/A

Action Required: No

CONTRACT INFORMATION:

Term of Agreement:	05/29/07 - 05/28/08	Agreement Amount:	\$34,400
Training Start Date:	05/29/07	No. to Retain:	35
Date Training must be Completed:	02/27/08	Range of Hours:	8 – 60
Type of Trainee:	Retrainee	Weighted Ave. Hours:	41

<u>FINAL REPORT SUMMARY:</u>

HISTORY OF AGREEMENT

This Agreement was executed on June 12, 2007. At the last meeting, conducted on June 4, 2007, your project staff indicated that training started on May 29, 2007. In order to verify the start of training and schedule a 30-day follow up visit, Ms. Vuong called and left messages on July 19, July 25, August 15 and September 20, 2007. A letter to you, dated November 26, 2007, addressed ETP's concern regarding the lack of activity and requested you contact the Analyst to discuss your training plan by December 7, 2007. To date we have not heard from you.

INVOICES:

No invoices have been submitted and no payments have been made.

PERFORMANCE / FUNDING STATUS

As of the date of this report, there are no training hours on the ETP Tracking System. Since this Agreement ended 5/28/2008 with no recorded activity it will close with no earnings.

Please contact Lan Vuong within ten (10) working days at (818) 755-1306 or by email at lvuong@etp.ca.gov if you have any questions or comments.

Sincerely,

Signature on file

Dolores Kendrick, Manager North Hollywood Regional Office

Signature on file

Lan Vuong, Project Analyst North Hollywood Regional Office

cc: Clare Barbosa, HR Assistant, Empower RF System, Inc. (via email)
Amber Luiz, Assistant Director (via email)
David Guzman, Chief Program Operations Division (via email)
Kulbir Mayall, Manager, Fiscal and Certification (via e-mail)

ETP Master File ETP Project File

Date report mailed to	Contractor	9/10/08
	The second desired and	