

California Office of Traffic Safety (OTS) – Quarterly Performance Report (QPR)

GRANT NUMBER

AL10103

GRANT AGENCY

CALIFORNIA HIGHWAY PATROL (CHP)

REPORT PERIOD

October – December 2009 DUE: January 30, 2010

OTS OPERATIONS COORDINATOR AND PHONE #

Julie Schilling (916) 509-3018

GRANT INFORMATION

Grant Title:	Drug Recognition Evaluation (DRE) Program
Grant Duration:	10/01/2009 – 09/30/2010
Final QPR and Executive Summary:	Yes: ____ No: <u>X</u>
Schedule C Completed/Attached (if applicable):	Yes: <u>X</u> No: ____ (If No, please explain on page 2.)
Report Prepared By (include rank/class):	Gary Greeson (Assoc. Gov. Program Analyst)
E-mail:	ggreeson@chp.ca.gov
Phone:	(916) 843-3394

BUDGET INFORMATION

Quarterly Claim OTS-39 and 39a Submitted?	Yes: ____ No: <u>X</u>
Equipment Valued Over \$5,000/ea Purchased?	Yes: ____ No: ____ Partial: ____ N/A: <u>X</u>
Full Time Personnel Hired?	Yes: ____ No: ____ Partial: ____ N/A: <u>X</u>
	(If No/Partial, please explain on page 2.)
Total Grant Award:	\$ 628,728.00
Total Funds Claimed to Date on OTS-39 and 39a:	\$ 66,043.70 (As of Nov 09 claim)
Total Grant Balance:	\$ 562,684.30
Total Program Income Collected (if applicable):	N/A

I certify that this report is accurate and in accordance with OTS policies and procedures.

R. W. MAYNARD

Full Name (typed) – Grant Director

Assistant Chief

Title

Signature – Grant Director

Date

California Office of Traffic Safety – Quarterly Performance Report

QUARTERLY OVERVIEW

10/01/09 – 12/31/09:	<p>Preparation Phase activities were completed on schedule. The operational plan was submitted and approved. The Office of the Academy Impaired Driving Unit (IDU) staff conducted the first DRE school of the year in Redding and trained 39 new DRE students. The IDU continues to support existing allied agency field certification sites by supplementing instruction, arrest teams, and training materials. One instructor training class was conducted in conjunction with the Los Angeles Police Department (LAPD), training a total of 15 law enforcement personnel. DREs participated in 66 specialized enforcement operations resulting in 243 arrests, 159 citations, and 636 standardized field sobriety tests (SFSTs). A total of 19 SFST basic classes were conducted, training a total of 388 law enforcement personnel. Ten DRE instructors attended the California Narcotic Officers Association (CNOA) conference in San Francisco for drug influence training and legal updates. Additionally, those instructors provided DRE recertification training at the conference for 40 DRE students. Two Drug Impairment Training for Educational Professionals (DITEP) courses were conducted, training 55 educational professionals and four new instructors.</p> <p>In addition to the required activities specified in the AL10103 Grant Agreement, other grant-related activities were also accomplished. With a goal of a fully paperless DRE file system by September 30, 2010, the IDU's files continue to be scanned and saved in digital format. All current files, applications, records, and certifications are being processed as paperless transactions. A Drug Evaluation and Classification Program (DECP) pamphlet (attached) was developed and made available on both the Internet and CHP Intranet. Traffic Safety Resource Prosecutor information and contact points were also made available on the Internet and CHP Intranet. At the direction of the Assistant Commissioner, Leadership Development and Communications, a letter was drafted to the State Superintendent of Schools introducing the DITEP program and inviting partnerships with school districts statewide.</p>
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	

PURCHASE OF EQUIPMENT OVER \$5,000

10/01/09 – 12/31/09:	No funding is provided for major equipment.
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	

GRANT GOALS AND OBJECTIVES

Goals

- 1. To increase the number of established allied agency DRE field certification sites by one to adhere to International Association of Chiefs of Police/Drug Evaluation and Classification (IACP/DEC) rules and regulations through September 30, 2010.**

Progress: On Schedule.

As of the AL10103 grant starting date, there were 22 established allied agency DRE field certification sites adhering to IACP/DEC rules and regulations.

10/01/09 – 12/31/09:	Site inspections were conducted while assisting the following allied agency DRE sites during field training events: Redding PD, Los Angeles County Sheriff's Department (LASD), LAPD, Berkeley PD, and Fullerton PD. Contacts were made with allied agencies soliciting possible new field certification sites, but currently none have been identified. There was no change to the number of established sites.
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	

- 2. To maintain the number of established CHP DRE field certification sites through September 30, 2010.**

Progress: On Schedule.

As of the AL10103 grant starting date, there were 16 established CHP DRE field certification sites adhering to IACP/DEC rules and regulations.

10/01/09 – 12/31/09:	Site inspections were conducted while assisting the following CHP DRE sites during field training events: Oakland, Fresno, South Sacramento, and Central Los Angeles Areas. A new site was established within CHP's Northern Division at Redding Area.
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	

- 3. To provide a minimum of three instructor training classes implementing curricula-based training from IACP/National Highway Traffic Safety Administration (NHTSA) Standardized Field Sobriety Test (SFST) to CHP and allied agency personnel by September 30, 2010.**

Progress: On Schedule.

**INSTRUCTOR TRAINING CLASSES IMPLEMENTING
IACP/NHTSA SFST CURRICULA**

Period	# of Classes Conducted	Location(s)	Total # of Attendees
10/01/09 – 12/31/09:	1	LAPD	15
01/01/10 – 03/31/10:			
04/01/10 – 06/30/10:			
07/01/10 – 09/30/10:			
Totals	1		15

- 4. To develop and establish three additional DRE schools within Police Officer Standards Training (POST) academies by September 30, 2010.**

Progress: On Schedule.

As of the AL10103 grant starting date, there were three established DRE schools within POST academies (Fresno City College, the California Narcotics Association in Seal Beach, and American River College in Sacramento).

10/01/09 – 12/31/09:	IDU staff began negotiations for new DRE school locations in Long Beach, Riverside, and El Centro.
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	

Objectives

- 1. To issue an operational plan (including a strategic distribution of allocated overtime hours) to carry out grant program activities by October 31, 2009.**

Progress: Accomplished.

The AL10103 operational plan, containing a strategic distribution of allocated overtime hours, was issued on October 22, 2009. A copy is attached.

- 2. To provide five alcohol workshops and field certification phase training for POST DRE academies by September 30, 2010.**

Progress: On Schedule.

ALCOHOL WORKSHOPS FOR POST DRE ACADEMIES

Period	# Alcohol Workshops Conducted	Total # of Trainees
10/01/09 – 12/31/09:	0	0
01/01/10 – 03/31/10:		
04/01/10 – 06/30/10:		
07/01/10 – 09/30/10:		
Totals	0	0

FIELD CERTIFICATION PHASE TRAINING EVENTS FOR POST DRE ACADEMIES

Period	# Field Certification Training Events	Total # of Trainees
10/01/09 – 12/31/09:	2	8
01/01/10 – 03/31/10:		
04/01/10 – 06/30/10:		
07/01/10 – 09/30/10:		
Totals	2	8

3. To incorporate DRE participation into a minimum of 60 specialized enforcement operations by September 30, 2010.

Progress: Accomplished.

DRE PARTICIPATION IN SPECIALIZED ENFORCEMENT OPERATIONS

Period	# of Operations	Participating CHP Commands & Allied Agencies	
		CHP Location Codes	Allied Agencies
10/01/09 – 12/31/09:	66	135, 241, 250, 252, 265, 370, 435, 590	Redding PD, Fullerton PD
01/01/10 – 03/31/10:			
04/01/10 – 06/30/10:			
07/01/10 – 09/30/10:			
Total	66		

DRE ENFORCEMENT ACTIVITY

Period	# of Contacts/ SFSTs	# of Citations	# of Arrests
10/01/09 – 12/31/09:	636	159	243
01/01/10 – 03/31/10:			
04/01/10 – 06/30/10:			
07/01/10 – 09/30/10:			
Totals	636	159	243

4. To develop and establish three basic SFST classes in POST academies instructed by certified SFST and/or DRE instructors by September 30, 2010.

Progress: On Schedule.

10/01/09 – 12/31/09:	Contacts were made with POST academies, but none have yet been identified for establishment of basic SFST classes.
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	

5. To provide initial DRE training to a minimum of 200 students by September 30, 2010.

Progress: On Schedule.

INITIAL DRE TRAINING

Period	Goal	Total # of Trainees
10/01/09 – 12/31/09:		39
01/01/10 – 03/31/10:		
04/01/10 – 06/30/10:		
07/01/10 – 09/30/10:		
Total	200	39

6. To facilitate the training of a minimum of 200 personnel in the basic SFST course by September 30, 2010.

Progress: Accomplished.

BASIC SFST COURSE

Period	Goal	Total # of Trainees
10/01/09 – 12/31/09:		388
01/01/10 – 03/31/10:		
04/01/10 – 06/30/10:		
07/01/10 – 09/30/10:		
Total	200	388

7. To train a minimum of 10 DRE instructors as Drug Impairment Training for Educational Professionals (DITEP) instructors by September 30, 2010.

Progress: On Schedule.

DITEP INSTRUCTOR TRAINING

Period	Goal	Total # of Trainees
10/01/09 – 12/31/09:		4
01/01/10 – 03/31/10:		
04/01/10 – 06/30/10:		
07/01/10 – 09/30/10:		
Total	10	4

- 8. To train a minimum of 60 educational professionals and school nurses in the DITEP training program by September 30, 2010.**

Progress: On Schedule.

DITEP TRAINING

Period	Goal	Total # of Educational Professionals & School Nurses Trained
10/01/09 – 12/31/09:		55
01/01/10 – 03/31/10:		
04/01/10 – 06/30/10:		
07/01/10 – 09/30/10:		
Total	60	55

- 9. To monitor the certification status of statewide DREs and facilitate required biannual recertification training in order to decrease the number of de-certifications by September 30, 2010.**

Progress: On Schedule.

DRE CERTIFICATION STATUS

Period	# Scheduled to Expire	# Recertified	# New DREs Trained	Net Gain/Loss in # of DREs
10/01/09 – 12/31/09:	79	65	39	+25
01/01/10 – 03/31/10:				
04/01/10 – 06/30/10:				
07/01/10 – 09/30/10:				
Totals	79	65	39	+25

10. To continue California's SFST presence and participation on a national level by sending up to five CHP DRE Program staff to the National Impaired Driving (NID) Seminars by June 30, 2010.

Progress: Not Applicable for this Reporting Period.

10/01/09 – 12/31/09:	The annual NID Seminar will not be held this year until after the June 30, 2010, due date. Although DRE Program staff are planning to attend, this Objective cannot be accomplished on schedule.
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	

11. To continue CHP DRE presence at conferences by June 30, 2010.

Progress: On Schedule.

10/01/09 – 12/31/09:	No conferences were scheduled during this reporting period.
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	

12. To maintain CHP DRE curriculum currency and relevance through the attendance of up to ten appropriate DRE Program staff at the CNOA Conference by June 30, 2010.

Progress: Accomplished.

Ten DRE Program staff members attended the CNOA Conference in San Francisco from November 20 through November 24, 2009. Attendees participated in training workshops and the recertification training of 40 DREs. At general session presentations, attendees also received information on legal updates, new principles, and current trends in the drug culture. The information gained at the conference will be incorporated into training curricula, as appropriate.

OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives)

10/01/09 – 12/31/09:	<ul style="list-style-type: none">- Purchase requisitions for identified needs were submitted.- Coordination with allied/other agencies occurred.
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	

DOCUMENTATION ITEMS (Attached)

10/01/09 – 12/31/09:	<ul style="list-style-type: none">- DECP pamphlet- AL10103 Operational Plan- Schedule C
01/01/10 – 03/31/10:	
04/01/10 – 06/30/10:	
07/01/10 – 09/30/10:	