



Employment Training Panel

Arnold Schwarzenegger, Governor

December 1, 2008

Abas Goodarzi, President US Hybrid 445 Maple Avenue Torrance, CA 90503

Dear Mr. Goodarzi:

RE: Small Business FINAL MONITORING VISIT REPORT for US Hybrid - ET08-0212

Date of the Visit: N/A

Date of Last Visit: 10/26/07

Visit Location: N/A

Action Required: No

CONTRACT INFORMATION:

Term of Agreement:	10/09/07 - 10/08/08	Agreement Amount:	\$15,600
Training Start Date:	11/07	No. to Retain:	10
Date Training must be Completed:	07/10/08	Range of Hours:	8 – 60
Type of Trainee:	Retrainee	Weighted Ave. Hours:	60

FINAL REPORT SUMMARY:

HISTORY OF AGREEMENT

This Agreement was executed on October 26, 2007. At the Start-Up Meeting, conducted on October 26, 2007, Ms. Aryan Papoli of your staff indicated that training was scheduled to start in November 2007. Mr. Reeves spoke with Ms. Aryan Papoli on February 19, 2008 to assess the status of training and schedule a follow up visit. At that time, Ms. Papoli informed Mr. Reeves that no training had occurred to date due to business priorities. She indicated that the company still had plans to fulfill the contract terms.

On August 7, 2008, a representative from ISOmatrix, Inc. (training vendor) contacted our office to inform ETP that US Hybrid had relocated and was ready to move forward with its ETP training project. On August 8, 2008, Mr. Reeves left a phone message for Ms. Papoli regarding the status of training and the required procedure for extending the term of your Agreement. Our office followed up with a letter addressed to you on August 19, 2008. To date, we have not received a response from you or any member of your staff.

PERFORMANCE / FUNDING STATUS

As of the date of this report, there are no enrollments and no training hours recorded in the ETP Online system. Since this Agreement terminated on October 8, 2008 with no recorded activity, it will close with no earnings.

INVOICES:

No invoices have been submitted and no payments have been made.

If you have any questions or comments regarding this report, please contact Mr. Reeves at (818) 755-3635 or by e-mail at sreeves@etp.ca.gov within ten (10) working days from the receipt of this report.

Sincerely,

Signature on file

Dolores Kendrick, Manager North Hollywood Regional Office

Signature on file

S. Mark Reeves, Contract Analyst North Hollywood Regional Office

cc: Amber Luiz, Assistant Director (via email)

David Guzman, Chief Program Operations Division (via email) Kulbir Mayall, Manager, Fiscal and Certification (via email)

Master File Project File

Date report mailed to Contractor 12/3/08